

LJA Engineering, Inc.
GIS System Updates
Work Summary

For Services rendered through 6/26/2026

Scope Items and Key Tasks

1.0 Discovery and System Updates

The current status of the project was discussed on site at a meeting, where we delivered 3 - 36x48 inch maps of the sanitary sewer system, fire hydrants and a water system as working copies for markup so we can make additional edits to the GIS data. We also delivered the JCAD aerials and base GIS data layers on an external hard drive for IT so that the information can be copied to internal server location. The new data includes information obtained from SPI on the wastewater system which we obtained from them.

After the meeting I also delivered a 500 ft buffer analytical map for fire hydrants.

The plan for moving forward is to take markups from the water superintendent, sanitary sewer collection system staff and any as-built plans and bring the water system information to date. Also planned is to develop a master application on the computer in the public works department and upload the amended data layers to the ArcGIS Online system.

Thanks,

Rick Masters
Senior Environmental Scientist
LJA Engineering, Inc.